COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 25/ 2017

ESTI MATE SUMVARY 13:37: 15
CONTI D C20559 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20559- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 97.0  DAYS TIME ALLOW 11/17/201 FI XED COVPLETI ON DATI
SH 13 MUD SPRI NGS DRAW PERCENT TIME:  45.12 ORI G TIME ALLOW 11/17/201 FI XED COMPLETI ON DATI
PROJECT NO STA0132- 020
SH 13 MUD SPRI NGS DRAW
NAME OF ROAD:
PRQIECT COUNTI ES: NMOFFAT
CONTRACTOR:
CONNELL RESOURCES | NCORPORATED PAY PER OD ENDI NG 07/ 22/ 2017 DATE TI ME STARTED 04/ 17/ 2017
7785 H GHLAND MEADOAS PKW, #100 DATE LET 12/ 01/ 2016 DATE WORK BEGAN 04/ 17/ 2017
DATE AWARDED 12/ 08/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 30/ 2016 DATE ACCEPTED
FORT COLLINS CO 80528 (970) 223- 3151 DATE NOTI CE TO PROCEED 04/ 17/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 6,008, 527. 47 PARTI Ol PATI NG $ 2,993, 740. 72 $ 766, 178. 24
AWARD PRQJECT AMT: $ 5,083, 125. 25 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 49. 82% TOTAL EARNI NGS 2,993, 740. 72 766, 178. 24
FUNDS AVAI LABLE: $  3,014,786.75 STOCKPI LED MATER ALS 64, 925. 96 -575. 84
GROSS EARNI NGS 3,058, 666. 68 765, 602. 40
TOTAL CLAI VB $ 0.00 RETAI NAGE -82,378.22 -22,985. 35
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,976, 288. 46 742, 617. 05
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,976, 288. 46 742, 617. 05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 742, 617. 05

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20559-BI D ESTI MATE RUN 07/ 25/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0004 13:37: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
20, 000. 00000 1.000 20, 000. 00

0010 202- 00020 Renoval of Concrete Box Cul vert 2. 000 2. 000
EACH 0. 000 0. 00
15, 000. 00000 2. 000 30, 000. 00
0015 202-00035 Renoval of Pipe 298. 000 298. 000
LF 0. 000 0. 00
30. 00000 298. 000 8, 940. 00
0020 202- 00090 *Removal of Delineator 42.000 42.000
EACH 0. 000 0. 00
5. 50000 42. 000 231. 00
0025 202-00240  *Renoval of Asphalt Mat (Pl aning) 895. 000 0. 000
SY 0. 000 0. 00
11. 00000 0. 000 0. 00
0030 202-00250 *Removal of Pavenment Marking 10, 375. 000 0. 000
SF 0. 000 0. 00
2. 00000 0. 000 0. 00
0035 202-01000 *Renoval of Fence 19, 342. 000 0. 000
LF 9, 130. 000 9, 586. 50
1. 05000 9, 130. 000 9, 586. 50
0040 202-01035 *Renoval of Cate 5. 000 0. 000
EACH 3. 000 780. 00
260. 00000 3. 000 780. 00
0045 202- 01400 Renoval of Cattle Guard 2. 000 0. 000
EACH 2. 000 10, 000. 00
5, 000. 00000 2. 000 10, 000. 00
0050 203- 00060 Enbanknent Material (Conplete In Place) 44, 696. 000 44, 696. 000
CcY 0. 000 0. 00
17. 00000 44, 696. 000 759, 832. 00
0055 203-00100 Mick Excavation 0. 000 0. 000
CcY 0. 000 0. 00

18. 00000 0. 000 0. 00



CONTI D C20559

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 20559-BI D ESTI MATE RUN 07/ 25/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0004 13:37:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01100 Proof Rolling 15. 000 13. 000
HOUR 0. 000 0. 00
85. 00000 13. 000 1, 105. 00
0065 203-01500 Bl adi ng 80. 000 52. 000
HOUR 0. 000 0. 00
170. 00000 52. 000 8, 840. 00
0070 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0075 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0080 203- 01565 Hydraul i ¢ Excavat or 10. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0085 203- 01590 Front End Loader (Rubber Tire) 5. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0090 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0095 203-02330  Laborer 40. 000 0. 000
HOUR 20. 000 840. 00
42. 00000 20. 000 840. 00
0100 206-00065 Structure Backfill (FlowFill) 19. 600 19. 600
CcY 0. 000 0. 00
270. 00000 19. 600 5,292. 00
0105 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0110 206-01782 Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0. 00
0. 00

25, 000. 00000 0. 000



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20559-BI D ESTI MATE RUN 07/ 25/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0004 13:37: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 207- 00205 Topsoi | 6, 780. 000 0. 000
CY 0. 000 0. 00
5. 00000 0. 000 0. 00
0120 207-00210 St ockpi | e Topsoi | 6, 780. 000 6, 780. 000
CY 0. 000 0. 00
6. 50000 6, 780. 000 44,070. 00
0125 208-00002 *Erosion Log Type 1 (12 Inch) 4,700. 000 1, 773. 000
LF 475. 000 1,781. 25
3. 75000 2,248. 000 8, 430. 00
0130 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0135 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0140 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0145 208-00103 Renoval and Di sposal of Sedinent (Labor) 120. 000 2. 000
HOUR 1. 000 42.00
42. 00000 3. 000 126. 00
0150 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0155 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 10. 000
HOUR 0. 000 0. 00
200. 00000 10. 000 2, 000. 00
0160 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 6. 000 300. 00
50. 00000 6. 000 300. 00
0165 208-00207 Erosi on Control Managenent 150. 000 43. 000
DAY 21.000 2,625.00

125. 00000 64. 000 8, 000. 00



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20559-BI D ESTI MATE RUN 07/ 25/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0004 13:37: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 209- 00600 *Dust Palliative (Magnesium Chloride) 18, 000. 000 0. 000
GAL 18, 000. 000 17, 100. 00
0. 95000 18, 000. 000 17, 100. 00
0175 210-00810 *Reset Ground Sign 4.000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
0180 212-00006 *Seedi ng (Native) 12. 600 0. 000
ACRE 0. 000 0. 00
480. 00000 0. 000 0. 00
0185 212-00032 *Soi | Condi tioning 12. 600 0. 000
ACRE 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0190 213-00003 *Mil ching (Weed Free) 12. 600 0. 000
ACRE 0. 000 0. 00
600. 00000 0. 000 0. 00
0195 213-00061 *Mul ch Tacki fier 2,520. 000 0. 000
LB 0. 000 0. 00
3. 40000 0. 000 0. 00
0200 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 12, 000. 000 0. 000
d ass
SY 0. 000 0. 00
2. 05000 0. 000 0. 00
0205 240-00001 *WIdlife Biologist 2. 000 2.000
DAY 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0210 240-00010 *Renoval of Nests 52. 000 52. 000
HOUR 0. 000 0. 00
100. 00000 52. 000 5, 200. 00
0215 304- 01000 Aggregat e Base Course (O ass 1) 30, 301. 000 19,172. 070
TON 8, 768. 780 122,762.92
14. 00000 27, 940. 850 391, 171. 90
0220 304- 06000 Aggregate Base Course (Cl ass 6) 21, 673.740 0. 000
TON 21, 673. 740 319, 687. 67

14. 75000 21, 673. 740 319, 687. 66



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20559-BI D ESTI MATE RUN 07/ 25/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0004 13:37: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 310- 00610 *Ful | Depth Reclamation of Hot M x Asphalt Pavenent 33, 366. 000 0. 000
8-12"
( ) Sy 33, 366. 000 80, 078. 40
2.40000 33, 366. 000 80, 078. 40
0230 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 130. 000 121. 920
TON 0. 000 0. 00
325. 00000 121. 920 39, 624. 00
0235 403-34701  *Hot M x Asphalt (Gading SX) (75) 19, 913. 000 0. 000
TON 0. 000 0. 00
55. 00000 0. 000 0. 00
0240 411- 03352 *Asphal t Cenent Perfornmance Grade (PG 58-28) 394. 000 0. 000
TON 0. 000 0. 00
385. 00000 0. 000 0. 00
0245 411-03355 *Asphal t Cenent Performance G ade (PG 58-34) 777.000 0. 000
TON 0. 000 0. 00
435. 00000 0. 000 0. 00
0250 411-10255  *Enulsified Asphalt (Sl ow Setting) 5, 877. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0255 420-00132 Geotextile (Separator) (Cass 1) 1, 932. 000 0. 000
SY 0. 000 0. 00
2.15000 0. 000 0. 00
0260 506-00209 Riprap (9 Inch) 51. 000 0. 000
CY 0. 000 0. 00
140. 00000 0. 000 0. 00
0265 506-00218  Riprap (18 Inch) 50. 000 0. 000
CY 0. 000 0. 00
150. 00000 0. 000 0. 00
0270 506-01020 Ceogri d Rei nforcenent 1, 111. 000 598. 000
Sy 513. 000 1, 410. 75
2.75000 1, 111. 000 3,055. 25
0275 601-01000 *Concrete Cass B 27.700 27.700
CY 0. 000 0. 00

850. 00000 27.700 23, 545. 00



CONTI D C20559 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20559-BI D ESTI MATE RUN 07/ 25/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0004 13:37:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 601- 03030 *Concrete Cass D (Box Culvert) 78.800 68. 000
cY 10. 800 12, 960. 00
1, 200. 00000 78. 800 94, 560. 00
0285 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3, 945. 000 3, 945. 000
LB 0. 000 0. 00
1. 50000 3, 945. 000 5,917.50
0290 603-70607 6x7 Foot Concrete Box Cul vert (Precast) 372. 000 372.000
LF 0. 000 0. 00
925. 00000 372.000 344, 100. 00
0295 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 950. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0300 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0305 607-00005 *End Post 50. 000 6. 000
EACH 17. 000 3, 995. 00
235. 00000 23. 000 5, 405. 00
0310 607-00010 *Corner and Line Brace Post 84. 000 15. 000
EACH 21. 000 6, 615. 00
315. 00000 36. 000 11, 340. 00
0315 607-01110 *Fence Barbed Wre Wth Treated Woden Posts (Special) 1, 231. 000 0. 000
LF 1, 231. 000 4, 308. 50
3. 50000 1, 231. 000 4, 308. 50
0320 607-11310  *Fence Conbination Wre Wth Treated Woden Posts 18, 256. 000 0. 000
Speci al
(Sp ) LF 13, 307. 000 53, 228. 00
4. 00000 13, 307. 000 53, 228. 00
0325 607-32208 *Wood Snow Fence (8 Foot Hi gh) 910. 000 0. 000
EACH 8. 000 4,520. 00
565. 00000 8. 000 4,520. 00
0325 MATERI AL ALLOWANCE Wod Snow Fence Materials 910. 000
EACH -8.000 -575. 84
71. 98000 902. 000 64, 925. 96



CONTI D C20559

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PCN: 20559-BI D ESTI MATE RUN 07/ 25/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0004 13:37:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0330 607-60105 *4 Foot Gate (Special) 4. 000 0. 000
EACH 4.000 2,800. 00
700. 00000 4.000 2,800. 00
0335 607-60113 *12 Foot Gate (Special) 4. 000 0. 000
EACH 4.000 2,800. 00
700. 00000 4.000 2,800. 00
0340 607-60117 *16 Foot Gate (Special) 2.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0345 611-00016 16 Foot Cattle Guard 2.000 0. 000
EACH 2.000 34, 000. 00
17, 000. 00000 2.000 34, 000. 00
0350 612-00001  *Delineator (Type I) 50. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0355 612-00003 *Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0360 614-80385 *Runble Strip 24, 950. 000 0. 000
LF 0. 000 0. 00
0. 30000 0. 000 0. 00
0365 624-20019 18 Inch Drainage Pipe (Oass 0) (Conplete In Place) 108. 000 0. 000
LF 108. 000 11, 340. 00
105. 00000 108. 000 11, 340. 00
0370 624-20031 30 Inch Drainage Pipe (Cass 0) (Conplete In Place) 292. 000 292. 000
LF 0. 000 0. 00
115. 00000 292. 000 33, 580. 00
0375 624- 20049 48 Inch Drainage Pipe (Oass 0) (Conplete In Place) 198. 000 198. 000
LF 0. 000 0. 00
160. 00000 198. 000 31, 680. 00
0380 625- 00000 *Construction Surveying 1. 000 0. 600
LS 0. 320 20, 160. 00
57, 960. 00

63, 000. 00000 0.920



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20559-BI D ESTI MATE RUN 07/ 25/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0004 13:37: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 000 0. 00
413, 000. 00000 0. 600 247, 800. 00
0390 626-01103 Public Information Services (Tier I11) 1. 000 0. 600
LS 0. 200 1, 200. 00
6, 000. 00000 0. 800 4, 800. 00
0395 627-00005 *Epoxy Pavement Mar ki ng 136. 000 0. 000
GAL 0. 000 0. 00
260. 00000 0. 000 0. 00
0400 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 537. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
0405 629-01001  *Survey Monunent (Type 1) 8. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0410 630-00000  *Fl aggi ng 5, 000. 000 1, 640. 000
HOUR 646. 500 17,132. 25
26. 50000 2,286. 500 60, 592. 25
0415 630- 00007 *Traffic Control Inspection 60. 000 20. 000
DAY 16. 000 3, 200. 00
200. 00000 36. 000 7,200. 00
0420 630-00012 *Traffic Control Managenent 120. 000 42.000
DAY 19. 000 14, 250. 00
750. 00000 61. 000 45, 750. 00
0425 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0430 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
220. 00000 1. 000 220. 00
0435 630-80341 *Construction Traffic Sign (Panel Size A) 25. 000 12. 500
EACH 0. 000 0. 00

34. 00000 12. 500 425. 00



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20559-BI D ESTI MATE RUN 07/ 25/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0004 13:37:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0440 630-80342 *Construction Traffic Sign (Panel Size B) 68. 000 34. 000
EACH 0. 000 0. 00
40. 00000 34. 000 1, 360. 00
0445 630-80343 *Construction Traffic Sign (Panel Size C 4.000 2.000
EACH 0. 000 0. 00
40. 00000 2.000 80. 00
0450 630-80344 *Construction Traffic Sign (Special) 302. 000 151. 000
SF 0. 000 0. 00
22.00000 151. 000 3,322.00
0455 630- 80359 *Portabl e Message Sign Panel 430. 000 152. 000
DAY 70. 000 4,270. 00
61. 00000 222.000 13, 542.00
0460 630-80360  *Drum Channel i zi ng Device 350. 000 142.500
EACH 0. 000 0. 00
34. 00000 142.500 4, 845. 00
0465 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 3. 000
EACH 0. 000 0. 00
40. 00000 3. 000 120. 00
0470 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 8. 000 4.000
EACH 0. 000 0. 00
40. 00000 4.000 160. 00
0475 630- 80368 *Portable Traffic Speed Monitor 400. 000 41.000
DAY 35. 000 1, 925. 00
55. 00000 76. 000 4,180. 00
0480 630-80370 Concrete Barrier (Tenporary) 792. 000 396. 000
LF 0. 000 0. 00
31. 25000 396. 000 12, 375.00
0485 630-80380 *Traffic Cone 200. 000 25. 000
EACH 0. 000 0. 00
3. 50000 25. 000 87.50
0490 630-80430 *Runbl e Strip (Portable) 4. 000 2.000
EACH 0. 000 0. 00
825. 00000 2.000 1, 650. 00



CONTI D C20559 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 20559- BI D ESTI MATE RUN 07/ 25/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0004 13:37:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0495 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0500 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
45. 00000 0. 000 0. 00
0505 700- 70010 F/ A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70011 F/ A Partnering 3, 000. 000 1, 450. 000
F A 0. 000 0. 00
1. 00000 1, 450. 000 1, 450. 00
0515 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700- 70018 F/ A Roadway Snoot hness | ncentive 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70023 F/ A On- The-Job Trai nee 1, 632. 000 587. 000
FA 480. 000 480. 00
1. 00000 1, 067. 000 1, 067. 00
0535 700- 70025 F/' A Quality Incentive Paynent 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 613-81900 Mobi | e Li ght Tower - CO #003 2. 000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
0560 621-00425 Det our - CO #003 1. 000 1. 000
LS 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00



CONTI D: C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20559-BI D ESTI MATE RUN 07/ 25/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO. 0004 13:37: 15
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0565 700- 70034 F/ A Designed Detour - CO #003 3, 541. 250 3, 541. 250
F A 0. 000 0. 00
1. 00000 3, 541. 250 3,541. 25
CAT 0200 CURRENT AMI  $ 5,979,327.47 $ 765, 602.40$ 3,029, 466. 68
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0540 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0545 620-00012 *Fi el d Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0550 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2, 200. 00
CAT 0400 CURRENT AMI  $ 29, 200.00 $ 0.00$ 29, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 6,008,527.47 $

765, 602.40$ 3, 058, 666. 68



